NEW JERSEY TURNPIKE AUTHORITY

TRAFFIC
ADVISORY,

May 2, 2008
Day Date Work Area Roadway Lane / Shoulder Start Time Finish Time Work to Be Completed
Monday May 5, 2008
MO 5/5 39.0-43.7 Northbound Right Lane 10:00AM 12:00Pm Linestripe
MO 5/5 39.0-43.7 Northbound Left Lane 12:30PM 2:30Pm Linestripe
MO 5/5 PA358.4 TO P0.5 Eastbound to PA Extension Right Lane 10:00 AM 2:30 PM Removal of fascia forms
MO 5/5 P0.5 to PA 358.6 Westbound to PA Extension Right Lane 11:00 AM 3:30 PM Installation of new lighting standards
MO 5/5 4.6 Eastbound to PA Extension Left Lane 9:00 AM 4:00 PM Bearing repairs
MO 5/5 55.22to0 81.5 Southbound NO CLOSING REQ'D 8:00 AM 4:00 PM LOCATING WETLAND FLAGS
MO 5/5 56.5to 81.35 Northbound NO CLOSING REQ'D 8:00 AM 4:00 PM LOCATING WETLAND FLAGS
MO 5/5 56.5 TO 53.7 Southbound Left Lane 8:00 PM 2:00 AM Drain Cleaning & Cracksealing
MO 5/5 68.8-72.8 Northbound Right & Center Lane 11:00 PM 6:00 AM C-2 CRACKSEALING
MO|  5/5 N 2.9 t0 0.6 Newark Bay Hudson County Left Lane 9:00 PM 6:00AM  |(Maint Install) Spall Repairs
Extension Westbound
MO| 55 109.0 - 106.1 SO“th%%‘;giv\;\;eSte”y Left Lane 9:30 AM 2:30PM  |DISTRICT 8 - SWEEP & CLEAN DRAINS
MO 5/5 INT 14 - 8A Southbound Outer Roadway | ROADWAY CLOSED 9:00 PM 5:00 AM EXT.RIGHT LANE TO LINESTRIPE STATE POLICE NEEDED
MO 5/5 OFF BARREL Southbound Right Lane 10:00 PM 3:30 AM LINESTRIPE THRU 7S AND INT 8
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Day Date Work Area Roadway Lane / Shoulder Start Time Finish Time Work to Be Completed
Tuesday May 6, 2008

TU 5/6 39.2-34.6 Southbound Right Lane 10:00AM 12:00 PM Linestripe

TU 5/6 39.2-34.6 Southbound Left Lane 12:30 PM 2:30 PM Linestripe

TU 5/6 55.22to 81.5 Southbound NO CLOSING REQ'D 8:00 AM 4:00 PM LOCATING WETLAND FLAGS

TU 5/6 56.5t0 81.35 Northbound NO CLOSING REQ'D 8:00 AM 4:00 PM LOCATING WETLAND FLAGS

TU 5/6 PA358.4 TO P0.5 Eastbound to PA Extension Right Lane 9:00 AM 2:30 PM Removal of fascia forms

TU 5/6 P0.5 to PA 358.6 Westbound to PA Extension Right Lane 9:30 AM 3:30 PM Installation of new lighting standards

TU 5/6 P4.58 Eastbound to PA Extension Left Lane 9:00 AM 4:00 PM Bearing repairs

TU 5/6 66.8 - 62.3 Southbound Right Lane 8:00PM 11:00Pm Line Stripe

TU 5/6 66.8 -62.3 Southbound Left Lane 11:30PM 2:00AM Line Stripe

TU 5/6 N2.9-0.6 Nevéi;ZnBS?é’nH\‘/‘Viss?Soiagmy Right Lane 9:00 PM 6:00 AM  |T-100.010 BISHOP SPALL REPAIRS

TU 5/6 107.1-109.5 Northgooua”d%v\;\;esm”y Left Lane 9:30 AM 2:30PM  |DISTRICT 8 - SWEEP & CLEAN DRAINS

TU 5/6 INT 8A - 13 Northbound Outer Roadway | ROADWAY CLOSING 8:00 PM 5:00 AM Install Joint Seals
Wednesday May 7, 2008

WE 5/7 43.7-47.2 Northbound Right Lane 10:00 AM 12:00 PM Linestripe

WE 517 43.7-47.2 Northbound Left Lane 12:30 PM 2:30 AM Linestripe

WE 517 P0.5 to PA 358.6 Westbound to PA Extension Right Lane 9:30 AM 3:30 PM Installation of new lighting standards

WE 5/7 PA358.4 TO P0.5 Eastbound to PA Extension Right Lane 9:00 AM 2:30 PM Removal of fascia forms

WE 5/7 P4.58 Eastbound to PA Extension Left Lane 9:00 AM 4:00 PM Bearing repairs

WE 5/7 51.5 TO 51.0 Southbound Left Lane 9:00AM 3:00 PM (CRAIG)TEST BORINGS BR1-111, BR1-107

WE 517 55.22t0 815 Southbound NO CLOSING REQ'D 8:00 AM 4:00 PM LOCATING WETLAND FLAGS

WE 5/7 56.51t0 81.35 Northbound NO CLOSING REQ'D 8:00 AM 4:00 PM LOCATING WETLAND FLAGS
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Day Date Work Area Roadway Lane / Shoulder Start Time Finish Time Work to Be Completed

WE 5/7 61.0 Southbound Right Lane 9:00 PM 2:00 AM Sign Repair

WE 517 87.1 Northbound Outer Roadway Right Lane 10:00 AM 12:00 PM CENTRAL ELECTRIC - REPLACE SPEED LIMIT MODULE
WE 5/7 N3.1 Nev‘l’zirtzri?é:'Egitobnofsgmy Right Lane 9:00 PM 3:00AM  |DISTRICT 7 - MILL 7 PAVE

WE 517 INT 14 - 8A Southbound Inner Roadway | ROADWAY CLOSING 9:00 PM 5:00 AM EXT.LEFT LANE TO LINESTRIPE

LEFT LANE 66.8NS for Line Striping

TH 5/8 19.0-18.0 Southbound Left Lane 7:00 PM 4:00 AM Drain Cleaning

TH 5/8 P3.5 Eastbound to PA Extension Left Lane 10:00 AM 2:00 PM Flower Bed Prep

TH 5/8 P4.58 Eastbound to PA Extension Left Lane 9:00 AM 4:00 PM Bearing repairs

TH 5/8 P0.5 to PA 358.6 Westbound to PA Extension Right Lane 9:30 AM 3:30 PM Installation of new lighting standards

TH 5/8 PA358.4 TO P0.5 Eastbound to PA Extension Right Lane 9:00 AM 2:30 PM Removal of fascia forms

TH 5/8 51.4 TO 49.1 Southbound Left Lane 9:00AM 4:00PM (CRAIG)TEST BORINGS BR1-91, BR1-101
TH 5/8 55.22to 81.5 Southbound NO CLOSING REQ'D 8:00 AM 4:00 PM LOCATING WETLAND FLAGS

TH 5/8 56.51t0 81.35 Northbound NO CLOSING REQ'D 8:00 AM 4:00 PM LOCATING WETLAND FLAGS

TH 5/8 62.3-58.3 Southbound Right Lane 8:00 PM 11:00 PM Linestripe

TH 5/8 62.3-58.3 Southbound Left Lane 11:30 PM 2:00 AM Linestripe

TH 5/8 112.3-115.0 SNW ROADWAY Left Lane 9:00 PM 4:00 AM C-2 INLET REPAIRS
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Day Date Work Area Roadway Lane / Shoulder Start Time Finish Time Work to Be Completed
Saturday May 10, 2008

SA 5/10 W107.87 SNW Left & Center Lane 10:00 PM 6:00 AM Buffer Lane
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